

# JGG Coils

Jim Kilmer

April 28, 2007


# Insulating Conductor



# Coil winding



# Cross-over winding



# One Double Pancake



# Status

- Three double pancakes made – need 10
- Holdup has been the epoxy filled insulating tape
- We sent them 1/3 of the tape from Fermilab stock on Tuesday
- West side air conditioners are ready to move
- Technician group will be available next week

# Schedule

- Cure first coil 5/21/07
- Cure second coil 6/11/07
- Ship coils 6/18/07
- Install coils 7/1/07
- Ziptrack coils 8/15/07